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Painting and millwork installation continues in the Library Building and will be 
completed within the next few weeks.  We will also be completing the installation of 
new sidewalks surrounding the Library Building.  
 

Terrazzo Flooring to Begin in Annex Upper Floor Lobby 
Areas Later This Month 
 
The masonry veneer at the Annex east elevation is complete, as is the Gallery 
granite installation.  We will be completing the installation of the Gallery terrazzo 
flooring the week of June 16.  Terrazzo flooring in the upper floor lobby areas will 
begin later this month.  Painting and wall finishes continue inside the Annex, as 
well as millwork installation for the District Courtroom.  
 

A look inside the Library rotunda 

Work on the shared library continues 

Gallery flooring installation underway 

Boiler Room Equipment Being Installed; 
USMS Detention Equipment Installation Set to Begin 
 
Equipment for the new boiler room is currently being installed and will be operational by August 15.  Detention equipment for 
the USMS area is on its way and will arrive the week of June16; upon arrival, installation will begin. Installation of detention 
equipment will be followed by installation of the security ceilings, scheduled to begin July 1.   

Installation of Terrazzo Flooring 
to Begin in Connector Week of June 16 
 
The scaffolding is being removed in the Connector, and the installation of terrazzo
flooring is set to begin the week of June 16.  Tile flooring work will be followed by 
installation of the millwork at the shared library.  Granite work for the plaza and 
Connector will begin July 1.  
 



  
  
 

   

Visit our Project Web Page at  https://gsa-ssa-crss.com/gsa/ 
Login Name: eriepublic     Password: erie 
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Construction Notice to Proceed  3/25/02  COMPLETED 
 
Groundbreaking Ceremony  4/22/02  COMPLETED 
 
Start Demo of Baker Building  April ‘02  COMPLETED 
 
Begin foundations/Erect Structural Steel August ‘02 COMPLETED 
 
Temporary Close-in Annex Envelope Winter ‘02/’03 COMPLETED  
 
Phase 2 Complete   August ‘03   
  
Phase 2 Moves    August ‘03 
 
Phase 3 Complete   August ‘04    
 
Phase 3 Moves    September ‘04 
 
Restore Swing Space   September ‘04 
 
Final Occupancy    October ‘04 

Upcoming Tenant 
Meetings: 
 
Construction Representatives will be 
available to answer any questions 
you may have at upcoming tenant 
meetings scheduled for: 
 
Wednesday, June 18, 2003 
at 2pm, in Room 2 of the Federal 
Building and U.S. Courthouse 
 
Wednesday, July 23, 2003 
at 2pm, location to be determined 
 
 
If you are not currently on our 
mailing list to receive this update 
via e-mail, and would like to be 
added to our list, please send a 
note to 
cathleen.blaston@gsa.gov  

Other Construction Milestones: 
 
Painting in the Baker Building will begin mid-June. 
Granite work at the South façade will resume July 1. 

Phase 2 Moves Scheduled for August 16-24;
Please Send GSA Any RWAs for Physical Move Services by June 25 
 
We are still projecting Phase 2 moves to take place Saturday, August 16 through Sunday, August 24.  We would like to remind 
agencies that tele/data services and equipment moves are the responsibility of the moving agencies and it is crucial that you 
arrange for service and complete installation in time for your move into your new space.  Phase 3 construction is scheduled to begin
in the Federal Building on Monday, August 25.  If agencies have not moved everything (computers. furniture, and even trash) out of 
their space by this date, a delay in the overall project schedule will result.  
 
GSA has awarded a contract for physical move services to B. F. Fields Moving & Storage, North American Van Lines, 945 Downing 
Avenue, Erie, PA  16511.  If you would like GSA to provide you with physical move services, please notify GSA and provide a 
reimbursable work authorization (RWA).  GSA sent out requests for physical move RWAs the week of June 9 and would like to have 
all RWAs by June 25, 2003 to pay for the move contractor.  Also, please note that if any changes are made to the time of this your 
move from normal working hours to non-working hours and/or the scope of the move contract, additional costs will result.  If your 
agency wishes to pay for these services on a credit card, you still need to fill out the RWA form and fill in the credit card information 
section on the RWA form.  
 
GSA representatives will be available at a tenant meeting scheduled for Wednesday, June 18, and will be discussing providing an 
overall project update and discussing upcoming moves. 
 

Signage 
 
GSA is currently working on the final signage for tenant suites and way finding within the complex.  We are also in the process of 
finalizing work on the electronic directory to be housed in the Connector.  


